
STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

ARC SURVEYING AND 97-D-0008 $750,000.00 Sm Bus 3/11/98 94% A-E Services for Hydro & Topo Earned thru 5/30/98 = $862,244.66 No
MAPPING, INC. (Estimated) w/one option Surveys within the Jax Dist FY 98 Earnings = $528,447.15
Jacksonville, FL 12 MAR 97 FY 98 Payments = $458,688.20
(Survey Br)
(L. Noerper, PM) P00001 -0- Mod to deobligate funds DELIVERY ORDERS

29 AUG 97 Base:  12 orders = $671,656.00
$150,000/Order Option:  5 orders = $245,687.00

P00002 $750,000.00 12/18/98 Mod to exercise option to Total:  17 orders = $917,343.00
(ROSE - 3293) (Estimated extend contract by one year

19 DEC 97 (early extension)

P00003 -0- Mod to deobligate funds
28 JAN 98

SUMMARY:  Completion date, including options:  18 DEC 98; Dollars remaining on contract:  $504,313.00

ARDAMAN & ASSOCIATES 98-D-0003 $1,000,000.00 Lg Bus 1/15/99 54% A-E Svcs for Core Drilling and Earned thru 6/5/98 = $201,773.83 No
Orlando, Fl (Estimated) w/two options  Lab Testing within the Florida FY 98 Earnings = $201,773.83
(Geotech Branch) 16 JAN 98 Boundaries of the Jax Dist FY 98 Payments = $34,779.08
(T. Thornton, PM)

P00001 -0- Mod to deobligat funds DELIVERY ORDERS
$1,000,000/order 16 MAR 98 Base:  7 orders = $373,003.03

1st option:
(DOLORES - 3290) P00002 -0- 2nd option:

1 APR 98 Mod to add new line item Total:  7 orders = $373,003.03

SUMMARY:  Completion date, including options:  15 JAN 2001; Dollars remaining on contract:  $2,626,996.97
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

ATLANTIC TECHNOLOGIES 96-D-0008 $750,000.00 Lg Bus 1/21/97 100% A-E Svcs for Aerial Earned thru 2/12/98 = $588,308.16 No
Huntsville, AL (Estimated) w/one option FINAL Photogrammetric Svys in Jax Dist FY 98 Earnings = $250,947.95
(Survey Section) 22 JAN 96 FY 98 Payments = $281,856.43
(L. Noerper,  PM)

P00001 -0- Mod to add line items DELIVERY ORDERS
(BARBARA - 3294) 25 APR 96 Base:   5 orders = $110,428.84

Option:  14 orders = $477,879.32
P00002 $750,000.00 1/21/98 Mod to exercise option to Total:  19 orders = $588,308.16

18 FEB 97 extend contract by one year

P00003 -0- Mod to deobligate funds
26 FEB 97

P00004 -0- Mod to change address
21 MAY 97

SUMMARY:  Contract has expired; no further orders shall be issued

ATLANTIC TECHNOLOGIES 98-D-0001 $1,000,000.00 Lg Bus 1/20/99 42% A-E Svcs for Aerial Earned thru 4/23/98 = $97,386.79 No
Huntsville, AL (Estimated) w/two options Photogrammetric Svys in Jax Dist FY 98 Earnings = $97,386.79
(Survey Section) 21 JAN 98 FY 98 Payments = $48,025.59
(L. Noerper,  PM)

P00001 -0- Mod to change name and DELIVERY ORDERS
$1,000,000/order 04 APR 98 deobligate funds Base:  4 orders = $233,505.00

Total:  4 orders = $233,505.00
(BARBARA - 3294)

SUMMARY:  Completion date, including options:  20 JAN 2001; Dollars remaining:  $2,766 495.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

AYERS & ASSOCIATES 96-D-0016 $750,000 Lg Bus 8/30/97 60% A-E Svcs for Water Resources Earned thru 5/2/98 = $236,037.87 No
Tampa, FL (Estimated) Engineering for various projects FY 98 Earnings = $35,455.26
(H&H Branch) 31 AUG 96 in the Jacksonville District FY 98 Payments = $24,901.27
(J. Gurule, PM)

P00001 -0- Mod to deobligate funds DELIVERY ORDERS
$150,000/Order 03 MAR 97 Base:  4 orders = $222,159.30

Option:  2 orders = $170,963.00
(ROSE - 3293) P00002 $750,000 8/30/98 Mod to exercise option to Total:  6 orders = $393,122.30

(Estimated) extend period of contract
24 JUL 97 for an additional year

P00003 -0- Mod to deobligate funds
12 FEB 98

P00004 -0- Mod to change address
4 JUN 98

SUMMARY:  Completion Date, including option:  30 Aug 98; Dollars remaining on contract:  $579,037.00

BCM ENGINEERS 96-D-0006 $750,000.00 Lg Bus 2/1/97 92% A-E Svcs for Environmental Earned thru 5/15/98 = $369,638.15 Other areas
Mobile, AL (Estimated) w/one option Investigations & Remedial FY 98 Earnings = $177,761.57 in the
(Geotech Br) 02 FEB 96 Designs for DERP with the FY 98 Payments = $162,259.43 Caribbean
(J. Hess, PM) Jacksonville District

(DOLORES - 3290) P00001 -0- Admin mod to add clause for DELIVERY ORDERS
multiple contracts Base:  4 orders = $202,071.10

Option:  3 orders = $198,262.90
P00002 $750,000.00 2/1/98 Admin Mod to exercise option Total:  7 orders = $400,334.00

(Estimated) to extend period of contract
31 JAN 97

P00003 -0- Mod to change address
04 APR 98

SUMMARY:  Contract has expired; no further orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

BECK, R. W.  & ASSOC 92-D-0001 $62,000.00 Lg Bus 10/14/92 93% A-E Svcs for Constructibility Earned thru 3/24/98 = $186,300.00 Portugues
Orlando, FL (Estimated) w/7 one-yr Review Consultant for the FY 98 Earnings = $43,869.00 Dam
(Con/Ops Div) 15 OCT 91 Portugues Dam, Ponce, PR FY 98 Payments = $43,769.00
(E. Cuebas, PM)

P00001 $62,000.00 10/14/93 Admin Mod to exercise option DELIVERY ORDERS:
$62,000/Order (Estimated) to extend period of contract Year 1:   0 orders = $0.00

07 OCT 92 Year 2:   1 order   = $ 32,866.00  
(BARBARA - 3294) Year 3:   1 order   = $ 51,273.00

P00002 $62,000.00 10/14/94 Admin Mod to exercise option Year 4:   1 order   = $ 27,518.00
(Estimated) to extend period of contract Year 5:   1 order = $30,774.00
27 OCT 93 Year 6:  0 orders = $0.00

Year 7:  2 orders = $57,817.00
P00003 $62,000.00 10/14/95 Admin Mod to exercise option Total:  5 orders = $200,248.00

(Estimated) to extend period of contract
16 NOV 94

P00004 $62,000.00 10/14/96 Admin Mod to exercise option
(Estimated) to extend period of contract
4 DEC 95

P00005 $62,000.00 10/14/97 Admin Mod to exercise option
(Estimated) to extend period of contract
11 MAR 97

P00006 $62,000.00 10/14/98 Admin Mod to exercise option
(Estimated) to extendperiod of contract
22 SEP 97

SUMMARY:  Completion Date, including options:  14 Oct 99; Dollars remaining on contract:  $66,183.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

BLACK & VEATCH 94-D-0014 $750,000.00 Lg Bus 6/7/95 99% A-E Svcs for IDT Contract for Earned thru 9/6/97 = $890,605.44 No
Kansas City, MO (Estimated) w/one option Misc Civil Works Design & Engr FY 98 Earnings = $0.00
(Structure Sec) 08 JUN 94 Svcs (Primarily in the Jax Dist) FY 98 Payments = $0.00
(B. Trauger, PM)  

P00001 -0- Supp Agrmt to add line items
(BARBARA - 3294) 20 JAN 95 DELIVERY ORDERS

Base:    9 orders = $407,848.19
P00002 -0- Supp Agrmt to add line items for Option:  5 orders = $487,368.07

12 DEC 94 elevator specialist Total:  14 orders = $895,216.26

P00003 $750,000.00 6/7/96 Admin Mod to exercise option to
(Estimated) extend period of contract
12 MAY 95

SUMMARY:  Contract has expired; no further orders shall be issued

BROWNING, INC. 97-D-0007 $750,000.00 Sm Bus 2/26/98 72% A-E Svcs for Hydro/Topo/ Earned thru 5/7/98 = $393,702.95
Jackson, MS (Estimated) Geodetic/Property, Boundary FY 98 Earnings = $268,212.95
(Survey Section) 27 FEB 97 & Construction Svys within FY 98 Payments = $176,632.65
(L. Noerper, PM) the Jacksonville District

$150,000/Order P00001 -0- Mod to deobligate funds DELIVERY ORDERS:
28 AUG 97 Base:  6 orders = $360,054.00

(DOLORES - 3290) Option:  3 orders = $184,079.00
P00002 -0- 2/26/99 Mod to exercise option to Total:  9 orders = $544,133.00

24 MAR 98 extend period of contract 
for additional year

SUMMARY:  Completion date, including options:  26 FEB 99; Dollars remaining on contract:  $565,921.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

JOHN E. CHANCE & ASSOC 97-D-0002 $750,000.00 Lg Bus 12/11/97 74% A-E Svcs for Hydro-Topo Surveys Earned thru 3/1/98 = $175,598.00
Lafayette, LA (Estimated) within the Jax Dist FY 98 Earnings = $49,946.00
(Survey Sec) 12 DEC 96 FY 98 Payments = $49,946.00
(L. Noerper, PM)

P00001 -0- Mod to deobligate funds DELIVERY ORDERS
$150,000/order 17 APR 97 Base:  2 orders = $125,652.00

Option:  3 orders = $112,954.00
(DOLORES - 3290) P00002 -0- Mod to add clause for Total:  5 orders = $238,606.00

09 JUL 97 placement of orders against
multiple IDT's

P00003 $750,000.00 12/11/98 Mod to exercise the option
(Estimated) to extend period of contract
5 JAN 97 for additional year

SUMMARY:  Completion date, including option:  11 DEC 98; Dollars remaining on contract:  $637,046.00

DAMES & MOORE 96-D-0014 $750,000.00 Lg Bus 8/21/97 50% A-E Svcs for Water Resources Earned thru 2/20/98 = $201,803.70 No
Tampa, FL (Estimated) Planning for Various Projects FY 98 Earnings = $322,205.90
(Planning Div) 22 AUG 96 in the Jacksonville Distirct FY 98 Payments = $120,402.48
(A. Gonzalez, PM)

P00001 -0- Mod to correct notes in
$150,000/Order 13 DEC 96 SECTION B of contract DELIVERY ORDERS:

Base:  1 order = $78,410.00
(ROSE - 3293) P00002 $750,000.00 8/21/98 Mod to exercise option to Option:  5 orders = $324,376.52

(Estimated) extend period of contract for Total:  6 orders = $402,786.52
23 JUL 97 an additional year

P00003 -0- Mod to deobligate funds
09 SEP 97

SUMMARY:  Completion date, including options:  21 Aug 98; Dollars remaining on contract:  $425,623.48
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

WILLIAM EBERT ARCH 93-D-0021 $200,00.00 Lg Bus 2/24/94 92% Multidiscipline IDT Contract for Earned thru 9/4/97 = $282,052.20 No
Jacksonville Beach, FL (Estimated) w/one option Misc Military A-E Svcs within the FY 98 Earnings = $0.00
(Military Projects Section) 25 FEB 93 Jacksonville District FY 98 Payments = $0.00
(K.  Byram, PM)

P00001 -0- Supp Agrmt to add 2 line items DELIVERY ORDERS
(BARBARA - 3294) 03 NOV 93 Base:    5 orders = $142,758.40

Option:  5 orders = $164,189.30
P00002 $200,000.00 2/24/95 Admin mod to exercise option Total:  10 orders = $306,947.70

(Estimated) to extend contract for one year
31 JAN 94

SUMMARY:  Contract has expired; no orders shall be issued.

ECG, INC. 96-D-0009 $750,000.00 8(a) 4/4/97 93% Preliminary Assessment Screening Earned thru 5/31/98 = $127,082.17 No
Vienna, VA (Estimated) w/one option (PAS) for Real Estate Transactions, FY 98 Earnings = $65,220.49
(Planning Division) 05 APR 96 ERGO and ECAP for FL, PR & USVIFY 98 Payments = $17,746.29
(A. Salem, PM)

P00001 -0- Mod to deobligate funds DELIVERY ORDERS
$150,000/Order 01 NOV 96 Base:  3 orders = $50,606.00

Option:  6 orders = $85,913.87
(DOLORES - 3290) P00002 $750,000.00 4/4/98 Mod to exercise option to Total:  9 orders = $136,519.87

(Estimated) extend contract one year
04 APR 97

P00003 -0- Mod to establish successor
8 APR 97 contracting officer

P00004 -0-
26 FEB 98 Mod to deobligate funds

SUMMARY:  Contract has expired; no further orders shall be issued.
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

ECOLOGY & ENVIRONMENT 95-D-0010 $750,000.00 Lg Bus 4/16/96 96% A-E Svcs for DERP within the Earned thru 10/25/97 = $999,827.48 No
Tallahassee, FL (Estimated) w/one option Jacksonville District FY 98 Earnings = $87.93
(Planning Div) 17 APR 95 FY 98 Payments = $1,647.63
(A. Salem, PM)

P00001 -0- Supp Agrmt to add 5 line items DELIVERY ORDERS
(DOLORES - 3290) 30 JUN 95 Base:   8 orders = $746,574.84

Option:  4 orders = $292,138.00
P00002 $750,000.00 4/16/97 Exercise option to extend period Total:  12 orders = $1,038,712.84

(Estimated) of contract for one year
16 APR 96

SUMMARY:  Contract has expired; no further orders shall be issued

EMC, INC. 96-D-0017 $750,000.00 Lg  Bus 8/30/97 95% A-E Svcs for Hydro-Topo Surveys Earned thru 5/31/98 = $1,077,209.82 No
Greenwood, MS (Estimated) Within the Jacksonville District FY 98 Earnings = $516,818.54
(Design Br) 31 AUG 96 FY 98 Payments = $434,673.86
(L. Noerper, PM)

P00001 -0- Mod to deobligate funds DELIVERY ORDERS
$150,000/Order 03 MAR 97 Base:  8 orders = $558,920.96

Option:  8 orders = $571,547.00
(ROSE - 3293) P00002 $750,000.00 8/30/98 Mod to exercise option to Total:  16 orders = $1,130,467.96

(Estimated) extend period of contract
24 JUL 97 for an additional year

SUMMARY:  Completion date, including options:  30 Aug 98; Dollars remaining on contract:  $178,453.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

FISHER, PAUL & 91-D-0018 $62,000 (est) Individual 8/15/92 100% Geotech Consultant - Portugues Earned thru 3/27/98 = $126,401.72 Portugues
 McINTOSH, WAYNE, J.V. 16 AUG 91 Partnership w/7 options Arch Dam, P&B Rivers, Ponce, PR FY 98 Earnings = $30,957.47 Dam
Willimgton, NC Sm Bus FY 98 Payments = $30,957.47
(Geotech Br)
(T. Thornton, PM) P00001 $62,000 (est) 8/15/93 Admin mod to exercise option DELIVERY ORDERS

31 JUL 92 to extend contract for one year Year 1:   1 order  = $  5,621.95
$62,000/Order Year 2:  5 orders = $ 42,947.00

Year 3:  1 order  = $ 12,784.00
(BARBARA - 3294) P00002 -0- Admin mod to deobligate funds Year 4:  3 orders = $ 28,153.30

06 OCT 92 Year 5:  1 order = $5,938.00
Year 6:  0 orders

P00003 -0- Supp Agrmt to Include Year 7:  3 orders = $30,957.47
23 JUN 93 Cerillos Dam Total:  14 orders = $126,401.72

P00004 $62,000 (est) 8/15/94 Admin mod to exercise option
26 JUL 93 to extend contract for one year

P00005 -0- Admin mod to change address
25 JUN 93

P00006 $62,000 (est) 8/15/95 Admin mod to exercise option to
19 AUG 94 extend contract period

P00007 $62,000 (est) 8/15/96 Admin mod to exercise option to
15 AUG 95 extend contract period for one year

P00008 $62,000 (est) 8/15/97 Admin mod to exercise option to
07 JAN 97 extend contract period for one year

P00009 $620,00 (est) 8/15/98 Admin mod to exercise option to
15 AUG 97 extend contract period for one year

SUMMARY:  Completion date, including options:  15 Aug 99; Dollars remaining on contract:  $93,042.53
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

CHARLEY FOSTER 98-D-0013 $1,000,000 Sm Bus 5/14/99 A-E Svcs for Hydro, Topo, No Earnings to Date
& ASSOCIATES (Estimated) w/2 options Geodetic, Property, Boundary,
Tuscaloosa, AL 15 MAY 98 & Construction Surveys No Orders to Date
(Survey Sec) w/in the FL, PR & USVI
(L. Noerper, PM)

($1,000,000/Order)

(ROSE - 3293)

SUMMARY:  Completion date, including options:  14 May 2001;  Dollars remaining on contract:  $3,000,000

FOSTER WHEELER 93-D-0033 $400,000.00 Lg Bus 9/22/94 94% A-E Svcs for DERP within the Earned thru 4/14/97 = $421,089.00 No
(Geotech Br) (Estimated) w/one option Jacksonville District FY 98 Earnings = $0.00
(J. Hess, PM) 23 SEP 93 FY 98 Payments = $0.00

(BARBARA - 3294) P00001 -0- Supp Agreement to add line items
09 DEC 93 DELIVERY ORDERS

Base:    7 orders = $299,161.00
P00002 -0- Supp Agrmt to incorporate Safety Option:  4 orders = $145,815.00

23 MAR 94 Requiements for Diving Operations Total:  11 orders = $444,976.00

P00003 $400,000.00 9/22/95 Admin Mod to exercise option
(Estimated) to extend contract for one year
12 SEP 94

P00004 -0- Supp Agrmt to add line items
14 APR 95

P00005 -0- Mod to Change Firm Name
13 JUN 96

SUMMARY:  Contract has expired; no orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

GEC, INC. 94-D-0018 $750,000.00 Sm Bus 7/7/95 95% A-E Svcs for Water Resources Earned thru 4/30/97 = $988,668.79 No
Baton Rouge, LA (Estimated) w/one option Planning Projects w/in the Jax Dist FY 98 Earnings = $0.00
(Planning Div) 08 JUL 94 FY 98 Payments = $15,545.61
(A. Salem, PM)

P00001 -0- Change Order to add line items
(DOLORES - 3290) 28 SEP 94 DELIVERY ORDERS:

Base:   8 orders = $637,733.28
P00002 $750,000.00 7/7/96 Mod to exercise option to extend Option: 7 orders = $399,855.53

(Estimated) period of contract for one year Total:   15 orders = $1,037,588.61
06 JUL 95

SUMMARY:  Contract has expired; no orders shall be issued

GEO CIM, INC 94-D-0013 $495,000.00 Sm Bus 5/3/95 98% A-E Svcs for Core Drilling and Earned thru 1/31/97 = $148,487.08 PR&USVI
San Juan, PR (Estimated) w/one option Lab Testing Primarily within FY 98 Earnings = $0.00
(K. Spoor, PM) 04 MAY 94 PR & the USVI FY 98 Payments = $0.00

(BARBARA - 3294) P00001 -0- Supp Agrmt to change clauses & 
16 AUG 94 Bid Schedule DELIVERY ORDERS

Base:   1 order = $28,401.28
P00002 -0- Supp Agreement to add line items Option:   11 orders = $123,043.64

29 MAR 95 Total:  12 orders = $151,444.92

P00003 $495,000.00 5/3/96 Admin mod to exercise option to 
(Estimated) extend period of contract for 1 yr
22 MAR 95

SUMMARY:  Contract has expired; no orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

GEO CIM, INC. 97-D-0010 $500,000.00 Sm Bus 7/10/98 17% A-E Svcs for Core Drilling Earned thru 3/14/98 = $21,195.00
Guaynabo, PR (Estimated) w/two options and Lab Testing within the FY 98 Earnings = $21,195.00
(Geotechnical Branch) 11 JUL 97 Boundaries of PR & USVI FY 98 Payments = $0.00
(J. Hess,  PM)

P00001 -0- Mod to add new line items DELIVERY ORDERS
($500,000.00 per order) 4 MAR 98 Base:  2 orders = $85,332.00

Total:  2 orders = $85,332.00
(BARBARA - 3294)

SUMMARY:  Contract completion date, including options:  10 JUL 2000; Dollars remaining on contract:  $1,378,619.00

GRAVES & CARLOS, ARCH 95-C-0031 $365,000.00 Sm Bus 12/29/95 92% A-E Svcs for Preparation of P&S Total contract amount is $452,085.13
Pensacola, FL 18 MAY 95 for Melaleuca Research &
(Design Br) Quarantine Facility Earned thru 4/4/97 = $415,962.91
(V. Chavis, PM) FY 98 Earnings = 0.00

P00001 $10,375.00 Supp Agrmt to change dates for FY 98 Payments = 0.00
(ROSE - 3293) 19 SEP 95 scheduled conferences

P00002 $32,482.00 Supp Agrmt for services for 
26 OCT 95 obtaining permits and site surveys

P00003 $2,400.00 Revise design to move 35'
29 MAR 96

P00004 $19,945.13 Mod to add permitting and 
07 AUG 96 surveying services

P00005 $21,883.00 Supp Agrmt to change SOW
27 MAR 97 for additional work

P00006 -0- Mod to change name
19 MAY 97

SUMMARY:  This is a Firm Fixed-Price Contract. Not available for use by others 
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

URS GREINER, INC. 97-D-0011 $1,000,000 Lg Bus 8/5/98 91% A-E Svcs for Multi-Discpline Earned thru 4/30/98 = 135,835.56
Tampa, FL (Estimated) w/two options Misc Military Design/Support FY 98 Earnings = $135,835.56
(Design Br) 06 AUG 97 for Others; CW Design & AE FY 98 Payments = $89,745.12
(Lockhart, PM) Svc for Fl, PR, VI, & Caribbean

DELIVERY ORDERS
$1,000,000/order P00001 -0- Mod to deobligate funds Base:  2 orders = $148,638.00

12 FEB 98 1st Option:
(ROSE - 3293) 2nd Option:

P00002 -0- Mod to add line items Total:  2 orders = $148,638.00
30 MAR 98

SUMMARY:  Completion date, including options:  5 Aug 2000; Dollars remaining on contract:  $2,851,362.00

HEERY INT'L NAFGE17- $136,061.00 Lg Bus 10/4/94 97% A-E Svcs for Design & Prep of Total Contract Amt: $189,860.60
Atlanta, GA 93-C-0075 20 MAY 93 Plans & Specs for Ft. Buchanan
(Military Sec) Aqua Park, Puerto Rico Earned thru 10/31/97 = $183,827.00
(K. Byram, PM)  FY 98 Earnings = 2,856.00

P00001 $26,966.00 Supp Agrmt to redesign site *FY 98 Payments = 0.00
(ROSE - 3293) 03 AUG 94 Placement of Entrance Bldgs,

Pools, and support elements *NOTE:  Payments are made
directly by NAVFAC

P00002 $19,800.00 10/1/97 Supp Agrmt for additional svcs
18 JUN 96

P00003 $7,033.60 2/1/98 Supp Agrmt for add'l svcs
12 JAN 98

SUMMARY:  This is a Firm Fixed-Price Contract; Not available for use by others
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

INCA ENGINEERS DACW57- $500,000 1/21/98 Multi-Disciplined Engineering No earnings to date
Bellevue, WA 97-D-0003 22 JAN 97 and Design Svcs of various 
(Design Branch) Civil Works Projects DELIVERY ORDERS:
(G. Lockhart, PM) 2 orders =$223,784.25

(DOLORES - 3290)

SUMMARY:  This contract was awarded by Portland District.  Jax Dist is authorized to issue orders NTE $500,000
                      DOLLARS REMAINING:  $276,215.75

JOHNSON MCADAMS 95-D-0001 $750,000.00 Lg Bus 1/31/96 97% A-E Svcs for Hydro & Topo Svys Earned thru 4/30/98 = $837,758.52 No
Greenwood, MS (Estimated) w/one option within the Jacksonville District FY 98 Earnings = $33,320.27
(Survey Section) 01 FEB 95 FY 98 Payments = $23,915.15
(L. Noerper, PM)

P00001 $750,000.00 1/31/97 Admin Mod to exercise option to DELIVERY ORDERS:
(BARBARA - 3294) (Estimated) extend period of contract Base:   7 orders = $223,016.30

17 JAN 96 Option: 11 orders = $641,169.75
Total:  18 orders = $864,186.05

SUMMARY:  Contract has expired; no further orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

JOHNSON MCADAMS 97-D-0005 $750,000.00 Lg Bus 1/16/98 70% A-E Svcs for Hydro & Topo Svys Earned thru 5/1/98 = $490,527.17 No
Greenwood, MS (Estimated) w/one option within the Jacksonville District FY 98 Earnings = $212,623.04
(Survey Section) 17 JAN 97 FY 98 Payments = $222,780.66
(L. Noerper, PM)

P00001 -0- Mod to deobligate funds DELIVERY ORDERS:
$750,000/order 25 APR 97 Base:  9 orders = $536,710.00

Option:  3 orders = $168,656.00
(ROSE - 3293) Total:  12 orders = $705,366.00

P00002 -0- Mod to replace clause for 
5 JUN 97 distribution of Delivery Orders

P00003 -0- Mod to increase delivery order 
14 NOV 97 limitation to $750,000

P00004 $750,000.00 1/16/99 Mod to exercise option
(Estimated) to extend for an additional year
4 MAR 98

SUMMARY:  Completion date, including options:  16 Jan 99; Dollars remaining:  $581,344.00

LAW ENGINEERING 98-D-0011 $1,000,000 Lg Bur 5/7/99 A-E Svcs for Core Drilling No Earnings to Date
& ENVIRONMENTAL SVCS (Estimated) w/2 options & Lab Testing in Jax Dist
Jacksonville, FL 8 MAY 98 No Orders to Date
(Geotech Br)
(T. Thornton, PM)

$1,000,000/order

(DOLORES - 3290)
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

R. LOPEZ DE AZUA 95-D-0018 $750,000.00 Sm Bus 11/2/96 97% A-E Svcs for Hydro-Topo, Earned thru 5/25/98 = $1,063,004.92 No
San Juan, PR (Estimated) w/one option Geodetic, Property, Boundary FY 98 Earnings = $254,678.12
(Survey Section) 03 NOV 95 Surveys in PR & USVI FY 98 Payments = $334,078.08
(L. Noerper, PM)

P00001 -0- Admin mod to deobligate funds DELIVERY ORDERS
(ROSE - 3293) 22 JAN 96 Base:   9 orders = $480,140.00

Option:  16 orders = $615,227.00
P00002 -0- Admin mod to add clause for Total:  25 orders = $1,095,367.00

22 MAY 96 multiple contracts

P00003 $750,000.00 11/2/97 Mod to exercise option to
(Estimated) extend period by one year
01 NOV 96

P00004 -0- Mod to deobligate funds
13-Mar-97

SUMMARY:  Contract has expired; no further orders shall be issued

R. LOPEZ DE AZUA 98-D-0002 $1,000,000 Sm Bus 11/18/98 60% A-E Svcs for Hydro-Topo, Earned thru 5/26/98 = $445,925.05
San Juan, PR (Estimated) (w/2 options) Geodetic, Property, FY 98 Earnings = $445,925.05
(Survey Section) 19 NOV 97 Boundary Surveys in PR & USVI FY 98 Payments = $260,161.20
L. Noerper, PM)

P00001 -0- Mod to deobligate funds DELIVERY ORDERS
$1,000,000/order 18 MAR 98 Base:  8 orders = $738,654.00

1st Option:
(ROSE - 3293) 2nd Option:

Total:  8 orders = $738,654.00
SUMMARY:  Completion date, including options:  18 Nov 2000; Dollars remaining:  $2,261,346.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

MARVEL, FLORES, DACA17- $200,000.00 Small 9/23/97 34% A-E Svcs for Multidiscipline, Earned thru 3/13/98 = $44,381.92 PR only
  COBIAN Y ASOCIADOS 96-D-0018 (Estimated) Disadvantaged (w/one Miscellaneous Military Design and FY 98 Earnings = $44,381.92
Santurce, PR 24 SEP 96 Business option) Engineering Svcs w/in the FY 98 Payments = $42,677.37
(E. Ford, PM) Commonwealth of Puerto Rico

DELIVERY ORDERS
$75,000/Order Base:  5 orders = $132,095.78

Option:
(DOLORES - 3290) Total:  5 orders = $132,095.78

SUMMARY:  Completion date, including options:  23 Sep 98; Dollars remaining:  $200,000.00

PHOTO SCIENCE,INC. 96-D-0007 $750,000.00 Lg Bus 1/2/97 90% A-E Svcs for Aerial Earned thru 1/31/98 = $709,396.75 No
Gaithersburg, MD (Estimated) w/one option Photogrammetric Surveys in FY 98 Earnings = $124,597.00
(Survey Section) 03 JAN 96 Jax Dist FY 98 Payments = $117,496.65
(L. Noerper, PM)

P00001 -0- Admin mod to add clause for
(BARBARA - 3294) 19 APR 96 multiple contracts DELIVERY ORDERS

Base:  5 orders = $488,008.34
P00002 -0- Mod to deobligate funds Option:  6 orders = $300,967.17

22 MAY 96 Total:  11 orders = $788,975.51

P00003 $750,000.00 1/2/98 Mod to exercise option to 
19 FEB 97 extend contract by one year

SUMMARY:  Contract has expired; no further orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

POST, BUCKLEY, SCHUH DACA17 $750,000.00 Lg Bus 12/7/96 78% A-E Svcs for Multi-Discipline Earned thru 3/31/98 = $563,961.42 No
  & JERNIGAN 96-D-0001 (Estimated) w/one option Military Design & AE Svcs FY 98 Earnings = $219,063.42
(Military Section) 08 DEC 95 within the Jacksonville District FY 98 Payments = $121,449.79
(K. Byram, PM)

P000001 -0- Mod to Change Address
(DOLORES - 3290) 16 MAY 96 DELIVERY ORDERS

Base:  3 orders = $344,898.00
P00002 -0- Mod to Deobligate $15,000 Option:  4 orders = $380,379.00

05 DEC 96 Total:  7 orders = $725,277.00

P00003 $750,000.00 12/7/97 Mod to exercise option to
(Estimated) extend contract by one year
06 DEC 96

P00004 -0- Mod to add clause for placement
05 JUN 97 of orders against IDT's

resulting from multiple awards

P00005 -0- Mod to change address
30 MAY 97

P00006 -0- Mod to deobligate funds
16 MAR 98

SUMMARY:  Contract has expired; no further orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

POST, BUCKLEY, SCHUH 96-D-0010 $245,000.00 Lg Bus 3/16/97 65% A/E svcs for Hurricane Evacuation Earned thru 9/30/97 = $48,926.86 Yes
  & JERNIGAN (Estimated) w/one option Studies in the Jax District FY 98 Earnings = 0.00
(Planning Division) 17 MAR 1996 FY 98 Payments = $20,448.91
(A. Salem, PM)

P00001 $245,000.00 3/16/98 Mod to exercise the option
$150,000/Order (Estimated) to extend period for one year DELIVERY ORDERS

06 MAR 97 Base:   2 orders = $31,062.00
(BARBARA - 3294) Option:  1 order = $44,551.00

P00002 -0- Mod to deobligate funds Total:  3 orders = $75,613.00
04 MAR 97

SUMMARY:  Contract has expired; no furhter orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

RUST ENVIRONMENT & 93-D-0025 $400,000.00 Lg Bus 8/24/94 96% A-E Svcs for DERP within the Earned thru 5/31/96 = $719,937.79 State of
  INFRASTRUCTURE (Esimated) w/one option State of Florida FY 98 Earnings = $0.00 Florida only
(Geotech Br) 25 Aug 93 FY 98 Payments = $0.00
(J. Hess, PM)

P00001 -0- Supp Agrmt to add line items and
(DOLORES - 3294) 29 JAN 94 revise scope DELIVERY ORDERS:

Base:    5 orders = $198,174.05
P00002 $400,000.00 8/24/95 Admin mod to exercise option Option:  11 orders = $548,673.00*

(Estimated) to extend period of contract Total:    16 orders = $746,847.05*
23 AUG 94

    *only $256,782.82 is counted
P00003 -0- Supp Agrmt to add line items      toward Option Year limit and

12 DEC 94     $454,956.87 is counted toward
    Total Contract Limit

P00004 -0- Supp Agrmt to add line items
18 JAN 95

P00005 -0- Supp Agrmt to add line items
26 APR 95

P00006 -0- Sup Agrmt to add 3 line items
6 JUL 95

P00007 -0- Supp Agrmt to add line items
14 APR 94

SUMMARY:  Contract has expired; no orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

SEA SYSTEMS 98-D-0004 $1,000,000 Emerging 12/8/98 22% A-E Svcs for Hydro & Topo Earned thru 118,904.00 No
Pompano Beach, FL (Estimated) Small Bus w/two options Surveys within the Jacksonville Dist FY 98 Earnings = $118,904.00
(Survey Sec) 9 DEC 97 FY 98 Payments = $66,739.60
(L. Noerper, PM)

P00001 -0- Mod to deobligation DELIVERY ORDERS
$1,000,000 per order 8 MAY 98 Base Year initial funds Base:  5 orders = $531,767.00

1st Option:
(DOLORES - 3290) 2nd Option:

Total:  5 orders = $531,767.00
 

SUMMARY:  Completion date, including options:  8 DEC 2000; Dollars remaining on contract:  $2,468,233.00

SOUTHEAST DIGITAL 98-D-0005 $1,000,000 Sm Bus 12/22/98 73% A-E Svcs for Aerial Earned thru 5/5/98 = $171,221.90
MAPPING, INC. (Estimated) w/two options Photogrammetric Surveys FY 98 Earnings = $171,221.90
Theodore, Alabama 23 DEC 97 in Jax Dist (Incl PR & USVI FY 98 Payments = $154,099.70
(Survey Sec)
(L. Noerper, PM) DELIVERY ORDERS

Base:  4 orders = $234,658.20
$1,000,000 per order Total:  4 orders = $234,658.20

(BARBARA - 3294)

SUMMARY:  Completion date, including options:  22 DEC 2000; Dollars remaining on contract:  $2,765,341.80

STANLEY 98-D-0014 $1,000,000 Lg Bus 5/15/99 A-E Svcs for Multi-Discipline No Earnings to Date
CONSULTANTS, INC (Estimated) Miscellaneous Military
(Muscatine, IA) 15 MAY 98 Design/Support for Others; No Orders to Date
(Survey Section) Civil Works Design & AE
(L. Noerper, PM) Services for FL, PR & USVI

($1,000,000/order

(ROSE - 3293)

SUMMARY:  Completion date, including options:  15 MAY 2001; Dollars remaining on contract:  $3,000,000.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

SUELOS, INC. 93-D-0034 $240,000.00 Sm Disadv 9/8/94 98% A-E Svcs for Core Drilling and Earned thru 4/8/95 = $291,114.09 PR&VI
Santurce, PR (Estimated) Bus w/one option Lab Testing in Puerto Rico FY 98 Earnings = $0.00
(Geotech Br) 09 SEP 93 FY 98 Payments = $0.00
(J. Hess, PM)

P00001 -0- Supp Agrmt to add wage rates
(BARBARA - 3294) 13 MAY 94 DELIVERY ORDERS

Base:     8 orders = $105,743.37
P00002 $240,000.00 9/8/95 Admin mod to exercise option Option:   3 orders = $191,805.50

(Estimated) to extend period of contract 1 year Total:    11 orders = $297,550.87
09 SEP 94

P00003 -0- Supp Agrmt to add line item
01 DEC 94

SUMMARY:  Contract has expired;  no orders shall be issued

SUELOS, INC. 97-D-0009 $500,000.00 Sm Disadv 6/2/98 A-E Svcs for Core Drilling and No earning to date
Santurce, PR (Estimated) Bus Lab Testing in PR & USVI
(Geotech Br) 03 JUN 97 DELIVERY ORDERS
(J. Hess, PM) Base:  1 order = $31,319.50

Total:  1 order = $31,319.50
$500,000/order

(Barbara - 3294)

SUMMARY:  Contract completion date, including options:  2 JUN 2000; Dollars remaining:  $1,468,680.50
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

3001, INC. 98-D-0010 $1,000,000.00 Large 4/22/99 A-E Services to Hydro & Topo No earnings to date
New Orleans, LA (Estimated) w/two options Surveys within the Jax Dist
(Design Branch) 23 APR 98
(L. Noerper, PM)

$1,000,000/order

(Rose - 3293)

SUMMARY:  Completion date, including options:  22 APR 2001; Dollars remaining on contract:  $3,000,000.00
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

WESTON, ROY F. INC 95-D-0017 $750,000.00 Lg Bus 9/29/96 95% A-E Svcs for Environmental Earned thru 3/31/98 = $601,491.23 Caribbean
Auburn, AL (Estimated) w/one option Investigations & Remedial FY 98 Earnings = $175,062.57
(Geotech Br) 30 SEP 95 Design for DERP w/in Jax Dist FY 98 Payments = $137,859.62
(J. Hess, PM)

P00001 -0- Mod to add line items
(DOLORES - 3290) 14 NOV 95 DELIVERY ORDERS

Base:  4 orders = $254,464.15
P00002 -0- Mod to add line items to allow Option:  3 orders = $358,603.31

27 OCT 95 for air monitoring Total:  7 orders = $613,067.46

P00003 -0- Mod to deobligate funds
14 NOV 95

P00004 Not issued

P00005 -0- Admin mod to add clause for
22 MAY 96 multiple contracts

P00006 $750,000.00 9/29/97 Mod to exercise option to
30 SEP 96 extend period by one year

P00007 -0- Mod to add line items
29 OCT 96

P00008 -0- Mod to add line items
18 DEC 96

P00009 -0- Mod to deobligate funds
08 JAN 97

P00010 -0- Mod to add line items
24 SEP 97

P00011 -0- Mod to increase task order
8 MAY 98 limit from $150,000 to $750,000

per order
SUMMARY:  Contract has expired; no further orders shall be issued
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STATUS REPORT -- ACTIVE NEGOTIATED A-E AND PROFESSIONAL SERVICE CONTRACTS DATE:  31 MAY 1998

 CNT # AMOUNT/  COMPLETION % WORK   FOR USE
A-E CONTRACTOR DACW17- AWARD DATE SM BUS DUE DATE COMPLETE               PROJECT                  REMARKS BY OTHERS

YOUNG, GEORGE F. 97-D-0003 $750,000.00 Lg Bus 12/15/97 54% A/E Svcs for Hydro-Topo Surveys Earned thru 5/26/98 = $527,480.56 No
St. Petersburg, FL (Estimated) w/one option within the Jacksonville District FY 98 Earnings = $298,486.00
(Survey Section) 16 DEC 96 FY 98 Payments = $210,787.34
(L. Noerper, PM)

P00001 -0- Mod to deobligate funds DELIVERY ORDERS
$750,000/order 03 MAR 97 Base:  11 orders = $377,758.00

Option:  6 orders = $593,506.00
(DOLORES - 3290) Total:  17 orders = $971,264.00

P00002 -0- Mod for substitution of
19 MAY 97 multiple awards clause

P00003 $750,000.00 12/15/98 Exercise option to extend
(Estimated) period of contract by one year
09 DEC 97

P00004 -0- Mod to deobligate funds
14 MAY 98 and increase delivery order limit

SUMMARY:  Completion Date, including option:  15 Dec 98; Dollars remaining on contract:  $156,494.00

TOTAL FY 98 EARNINGS = $4,611,415.35 (Includes completed contracts)
TOTAL FY 98 PAYMENTS = $3,807,474.72 (Includes completed contracts)

CONTRACTS COMPLETED IN FY 98: 1998 1998
Earnings Payments

DACW17-95-D-0015 Ardaman & Associates $3,110.43 30,777.17
DACA17-95-D-0004 Harland Bartholomew $5,702.32 $27,265.45
DACW17-95-D-0006 Sea Systems $45,361.92 $45,361.92
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